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u.s. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: " Novembe,r ,1.4, 199.L _ . __ ' 
Subject: ,,,- Walton's Farm Site, Delrall~.' ' 

. Bur ling-ton "Cou'lity ~ " New 'Jersey - -
From: D. Graham, OSC, EPA Region II, 

Removal Action Branch 
To: K. Callahan, EPA 

R. Salkie, EPA 
J. Marshall, EPA 
J . Frisco, EPA 
G. Zachos, EPA 
M. Pane', EPA 
P . Hick, EPA 
S. Stevens, EPA (BTAG) 
L. Miller, NJDEPE 
W. Skacel, NJDEPE 
D. Triggs, NJDEPE 
J. Lee, DOl 
J. Hatcher, Delran Twp. 
ERD, Washington, (E-Mail) 

r' , TAT .. , ' , -
POLREP: l, POLREP No. 3 

..... - -~ 

II. BACKGROUND 

SITE NO.: 
DELIVERY ORDER NO.: 
RESPONSE AUTHORITY: 
NPL Status: 
Start Date: 
State Notification: 
Status of Action Memorandum: 

III. SITE INFORMATION 

A. Incident Category 

5 N 
N/A 
CERCLA 
Non-NPL 
(PRP) Novemoer 5, 1991 
State Notified 
Approved 1/07/91 

Abandoned hazardous waste dump. 

B. site Description 

The Walton Farm site is located in a residential/agricultural area 
in Delran Township, Burlington County, New Jersey. The Walton Farm 
was used for the disposal of powdered chemicals, primarily 
pesticides, from approximately 1945 to 1952. The dump site 
occupies less than one quarter acre of a 37 acre parcel and is 
readily identified by lost and stressed vegetation. The dump site 
is bordered by riparian lands of the Rancocas Creek on the north 
and by active farm land on the south. The nearest occupied 
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residences are located less than one quarter mile from the site. 

C. Preliminary Assessment Results 

The New Jersey Department of Environmental Protection (NJDEP) 
became aware of the site in June of 1986. Sampling conducted by 
NJDEP in October 1986 confirmed excessive concentrations of 
pesticides (up to 38% DDT in soil), and lesser concentrations of 
heavy metals, volatiles and semi-volatile compounds. EPA has 
conducted additional sampling which confirms NJDEP data. EPA has 
also conducted sampling which has shown dioxin not to be a 
contaminant of concern at the site. 

IV. RESPONSE INFORMATION 

A. Planned Actions 

Based upon the results of the ' preliminary assessment, RAB had 
determined that a CERCLA removal action was necessary to mitigate 
the threat to public health and the environment posed by the 
contaminants and the affected soil. However, while obtaining 
funding approval for the removal action, EPA was able to negoti.ate 
an Administrative , Consent Order (ACO) with the Potentially 
Responsible Parties (PRPs), thus, negating the need to expend the 
funds authorized in the January 1991 ' Action Memorandum. 

B. situation 

1. Current situation 
~- -.. "-_ .. 

~ 'On November 5, 1991, the PRP's contractor_was mobilized to the site 
for Phase 'I site Investigation activities. ,'l'he, __ ongoing site 
act;i. vi ty '_is expected to continue through the end 'of November. 
' - ' --

2. Removal Actions to Date 

Not applicable. 

3. Enforcement 

NJDEP maintained the lead on all enforcement matters until January 
16, 1990, at which time the site was referred to the EPA for 
potential CERCLA removal action eligibility. Prior to EPA assuming 
the lead responsibility for the site, NJDEP and the PRP had been 
negotiating an Administrative Order on Consent (ACO) which did not 
come to fruition. 

Upon assuming the lead from the site, EPA resumed negotiations with 
the PRP. On October 29, 1991, the PRP signed the ACO with EPA, 
agreeing to conduct the removal action at the site. 

C. Next Steps 

Upon completion of the ongoing site investigation activity, the PRP 
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will be installing fencing and warning signs around the site prior 
to demobilization. The PRP is planning to remobilize in February 
1992 to excavate the contaminated materials for transport to off
site disposal facilities. The estimated time for the excavation 
phase to be completed will be dependent upon the results of the 
investigation but it is presently anticipated to be completed by 
Mayor June 1992. 

D. Key Issues 

Mobilization of the PRP' s contractor has heightened the community's 
interest in the Walton's Farm site. In response to the concerns of 
the community, the OSC in conjunction with the Office of External 
Programs (OEP) has scheduled a public availability session for 
November 22. 

With the signing of the ACO on October 29', EPA and the PRP have 
come to a final resolution on all issues concerning removal of the 
chemicals and contaminated soils. However, if the investigation 
identifies migration of contaminants into sediments of the Rancocas 
Creek; the ACO affords the PRP the option of addressing the 
contamination as part of this action or at a later date under a 
separate Order. 

V. COST INFORMATION 

The costs for this removal action are being borne by the PRP. The 
total cost is currently estimated to be somewhere in the area of 
$2,000,000. 

Oversight costs for EPA and TAT are presently estimate\i to be 
approximately $ 7,000. Oversight costs do not reflect those costs 
generated by EPA enforcement and investigation activities. 

VI. DISPOSITION OF WASTES 

Not applicable at this time. 

Further Final 
Polreps Forthcoming __ x __ polrep ___ _ 

Submitted 

Date Released, __ ~/~i~~~/~~~l~~~/~.-----
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